
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:16 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1052 Date: 08-Apr-2014 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 673

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Wind & Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;50 AM. Crews had to work on the skirt & they had to work on
miscellaneous activities . They started at 7:00 AM.

Richard , Donald , Paul , & Reggie had to work on the East center plate . Crews had to snug , mark 1/2
turn , & tension the bolts on the skirt at 9 & 13 meters . Crews had to prepare their tools , equipments ,
reroute the power & air lines . They were done at 7:30 AM.

In addition to that , crews had to erect the East permanent platform & ladder between 9 & 13 meters .
Use Mag drill to enlarge 2 holes , install plate washers , & install one beveled washer at the transition
inside the East cell . Crews were done at 2:40 PM.

Brian was on the site . He had to work with the bolting crews .

Simon & Bernie were on the site . They had to VT & MT the skirt drainage plate welds & they had to
work on the skirt top plate . Check Simon 's report for detailed activities .

Ryan had to operate the Grove crane . He had to fly materials in & out of the barges for ABF &
Certified crews .

Jeffery had to operate the Manitowec crane. He had to fly the platform for ABF crews & he had to work
with the elevator crews for most of the shift .

Tower crews were done at 2;50 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

Certified coating crews came to the site at 7:15 AM. Crews had to work on the inside the tower shafts &
cells . They had to clean , vacuum , spot blast , & paint . Crews had to prepare their equipments, hoses , &
gears . They were done at 8:00 AM.

Bill had to work on the barge . He had to monitor the equipments, & He had to work with the other
crews .

Francisco , Jorge , & Roberto had to spot sand blast , clean , & paint. & they had to work on the repair
& touch ups between 3 & 13 meters .

Andrews , Marco , Ricardo , & Ron had to work with all crews , vacuum , clean inside the cells & tower
shafts , & they had to disassemble the scaffold where is required
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Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .

Certified Coating crews had to work on the punch list . They were done at 2:50 PM. crews left at 3:00
PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH RYAN OKUOperator 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

8.00

MOD67112

0.00

No

0.00 0.00

8.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM BILL GREENWOODPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00
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